

Declassified in Part - Sanitized Copy Approved for Release 2012/08/16 : CIA-RDP90-00379R000100240006-3

Level of Objective: ___ Directorate, ___ Office, ___ Division/Staff

Office: OL/IMSS/DAS/TG

Title of Objective: Develop/Deploy Electronic 88 Facility

Responsible Officer: [REDACTED]

Significant Funding Amount: \$ -- FY --

FY beginning ___ 1 Oct or Quarter Ending X 31 Dec, ___ 31 Mar, ___ 30 Jun, ___ 30 Sep

0 - Scheduled
X - Actual

ACTIVITIES PLANNED	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
1. Develop and obtain approval on Electronic 88 detailed system requirements.		0-	----	-0--	-0							
2. Develop and coordinate cable processing plan with OC.			0	-0--	-0							
3. Develop and coordinate cable processing procedures with OL/SD.				0---	----	-0						
4. Identify two test sites.				0--0	-0							
5. Write and/or modify software as required.				0---	----	----	--0					
6. Test and approve software.						0--	--0					
7. Finalize system documentation.						0---	----	--0				
8. Deploy/install system at two selected test sites.								0-0				
9. Fine tune system as necessary.									0--0			
10. Deploy/install at identified prime sites, both CONUS and overseas.									0-	----	--0	
11. Provide continuing support and user training.										0---	----	---0
NOTE: Milestones one and two have slipped. They may be consolidated with three and seven as the project progresses. We have learned of an action item that the Second Joint OC/OIT Planning (See page 2)												

SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/08/16 : CIA-RDP90-00379R000100240006-3

Declassified in Part - Sanitized Copy Approved for Release 2012/08/16 : CIA-RDP90-00379R000100240006-3

Level of Objective: ___ Directorate, ___ Office, ___ Division/Staff

Office: OL/IMSS/DAS/TC
 Title of Objective: Develop/Deploy Electronic 88 Facility
 Responsible Officer: [Redacted]
 Significant Funding Amount: \$ _____ FY _____
 FY beginning ____ 1 Oct or Quarter Ending ____ 31 Dec, ____ 31 Mar

0 - Scheduled
X - Actual

[illegible]

SECRET